

ACTION PLANNING

	Deliverable								Т						
WG	number (e-cost)	As written in e-cost	Due	Sept '19- Dec'19	Jan- March'20	April-June '20	Jul- Sept '20	Oct-Dec '20	Jan '21- Mar '21	Apr -Jun '21	July '21- Sept '21	Oct -Dec '21	Jan- March '22	April-June '22	July-Sept '22
			month since start of Action	13-16	17-20	21-23	24-26	27-29	30-32	33-35	36-38	39-41	42-44	45-47	48-50
		WG1													
	4	Report on existing methods and results (WG1)	20			х									
	,	Standardized and ready-to-use protocols (e.g., survey design, questionnaire(s), procedures, data preparation and statistics) in Action Members' European languages.	24				х								
	12	Academic paper on pilot results of standardized tool.	39									х			
	15	Visual summary & press release of assessment results for media and policy makers.	48												х
		WG2													
	3	Draft of paper on the comparative results of the analysis of the schools'curricula with suggestions to explore evolution from elementary school. Results will also be presented in the media in each country's language.	20	x											
2	7	Draft of a paper on the comparative results of teachers' and students' misconceptions about evolution and the socio-cultural factors that might have influenced them as well as of the analysis of the students' understanding about evolution across different developmental stages to inform curriculum design.	32					x							
	13	Submission of a paper on the manner in which school textbooks present evolution together with proposals increasing its efficacy	39								х				
	16	A paper that evaluates the strategies used in initial teacher training and professional development actions on science and evolution education together with reports containing recommendations to enhance science and evolution teaching skills in different countries	48												x
		WG3													
	1	report of pilot study of assessment of informal learning environments in	18												
	['	evolution education (exhibits and other activities)			х										
	5	Publication and dissemination of a set of best practices for creating/revising museum exhibitions, exhibits and educational programs.	27					х							
	9	Report of pilot study of assessment of evolution exhibits and activites in informal environments.	36								×				
	17	Dissemination of a selection of evolution-based activities that can be used both in and outside of the classroom for teachers and the informal education community.	48												х
		WG4													
	6	A guide/compendium of effective and successful strategies linking scientists	30			data			×						
	10	and journalists in various countries. An online list of projects that would benefit from a close science-media relationship.	36			collection					x				
	14	Reproducible and ready to replicate Science-Media Training School (protocol).	42										х		
	18	A draft of code of good practises in science journalism prepared to be dispatched across European media	48												
		WG5													
	8	A compendium/ best-practices guide to citizen-science projects in evolution.	34							Х					
	11	Report and paper reviewing researcher outreach engagement and containing key recommendations on how to encourage researchers' outreach engagement.	36								х				
	19	ready to apply assessment toolkit for science outreach events.	48												х
	20	Best practice guide and recommendations for scientists' engagement.	48												х
		Coordination Objectives													
ansversal		Evaluation Year 1	12	х								-			
		Work and Budget Plan GP3	18		х					_		-	-		
		GP3	45						х					<u> </u>	
		Evaluation Year 2										×		-	<u> </u>
	in progress														
	deadline														
														—	
	-														
	-														
	-														
	-														